COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2019

ESTI MATE SUMVARY 13:50: 20
CONTI D C21146 ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 21146- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 155.5 DAYS TI ME ALLOW 165 WORK DAYS
SH 60 OVER THE SOUTH PLATTE RI VER PERCENT TIME:  94.24 ORI G TIME ALLOW 155 WORK DAYS
PRQJECT NO. FBRO60A- 022
SH 60 OVER THE SOUTH PLATTE RI VER
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 02/ 2019 DATE TIME STARTED 10/01/2018
P.O. BOX 659 DATE LET 07/ 12/ 2018 DATE WORK BEGAN 10/ 01/ 2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 831, 510. 27 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 6,391, 749. 95 NON- PARTI Cl PATI NG 6, 081, 842. 45 282, 179. 82
PERCENT COMPLETE: 89. 03% TOTAL EARNI NGS 6,081, 842. 45 282,179. 82
FUNDS AVAI LABLE: $ 749, 667. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,081, 842. 45 282, 179. 82
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 95, 876. 25 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5, 985, 966. 20 282, 179. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 985, 966. 20 282,179. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 282, 179. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
116, 000. 00000 1. 000 116, 000. 00
0010 202-00035 Renoval of Pipe 150. 000 89. 000
LF 60. 000 1, 200. 00
20. 00000 149. 000 2,980. 00
0015 202- 00090 Renoval of Delineator 23.000 23.000
EACH 0. 000 0.00
15. 00000 23.000 345. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 18, 530. 000 15, 828. 000
SY 2,702. 000 10, 808. 00
4. 00000 18, 530. 000 74,120. 00
0025 202-00250 *Renoval of Pavenent Marking 5, 524. 000 5, 524. 000
SF 0. 000 0.00
1. 25000 5, 524. 000 6, 905. 00
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0035 202-01000 *Renobval of Fence 1, 405. 000 1, 361. 000
LF 44.000 88. 00
2. 00000 1, 405. 000 2,810. 00
0040 202-01035 *Rermoval of Gate 6. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0045 202-01130 *Renpval of Guardrail Type 3 606. 000 606. 000
LF 0. 000 0.00
4.00000 606. 000 2,424.00
0050 203-00060  *Enbanknment Material (Conplete In Place) 28, 761. 000 28, 761. 000
cY 0. 000 0. 00
12. 00000 28, 761. 000 345, 132. 00
0051 900-00006 Added Item (Dollar)/ United Rentals Lien - Energes 0. 000 -202, 665. 600
DOL 0. 000 0. 00

1. 00000 -202, 665. 600 -202, 665. 60



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 581. 000 8, 581. 000
cY 0. 000 0.00
12. 00000 8, 581. 000 102, 972. 00
0060 203-00100 *Muck Excavation 77.000 77.000
cY 0. 000 0. 00
33. 00000 77.000 2,541.00
0065 203-01100 *Proof Rolling 10. 000 4.500
HOUR 0. 000 0. 00
80. 00000 4.500 360. 00
0070 203-01500 *Bl adi ng 8. 000 3. 000
HOUR 0. 000 0. 00
125. 00000 3. 000 375.00
0075 203-01510 *Backhoe 8. 000 3. 500
HOUR 0. 000 0. 00
85. 00000 3.500 297.50
0080 203-01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 203-01590 *Front End Loader (Rubber Tire) 10. 000 3.500
HOUR 0. 000 0. 00
120. 00000 3.500 420. 00
0090 203-01597 *Pot hol i ng 5. 000 2.000
HOUR 0. 000 0. 00
235. 00000 2.000 470. 00
0095 203-02330 Labor er 16. 000 16. 000
HOUR 0. 000 0. 00
75. 00000 16. 000 1, 200. 00
0100 206-00000  *Structure Excavation 664. 000 488. 000
cY 176. 000 880. 00
5. 00000 664. 000 3, 320. 00
0105 207-00305 *Wet | and Topsoi | 226. 000 226. 000
cY 0. 000 0. 00

22.00000 226. 000 4,972.00



CONTI D

ROADWAY

CAT NO0200

0110 207-00310

0115

208- 00002

0120

208- 00020

0125

208- 00021

0130

208- 00023

0135

208- 00035

0140

208- 00041

0145

208- 00045

0150

208- 00046

0155

208- 00056

0160 208-00060

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*St ockpi |l e Wetl and Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt

Fence

*Silt

Fence (Reinforced)

*Erosion Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

*Tenporary Sl ope Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
226. 000
cy
6. 00000
8, 895. 000
LF
5. 00000
566. 000
LF
3. 00000
81. 000
LF
5. 25000
900. 000
LF
6. 00000
100. 000
LF
6. 50000
0. 000
EACH
700. 00000
1. 000
EACH
1, 500. 00000
2.000
EACH
2, 250. 00000
0. 000
EACH
225. 00000
0. 000
LF

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

226. 000
0. 000
226. 000

8, 799. 000
0. 000
8, 799. 000

566. 000
0. 000
566. 000

81. 000
0. 000
81. 000

0. 000
0. 000
0. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 20

AMOUNT

1, 356

43,995

1,698

425.

344.

1,500

4,500

00

00

00

25

.00

50

.00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 208-00070

0170

208- 00075

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00107

0195

208- 00207

0200

208- 00300

0205

210- 00010

0210

210- 00810

0215 212-00006

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

*Tenporary Berns

Reset Mail box Structure

Reset Ground Sign

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 100. 00000
0. 000
EACH
4, 000. 00000
80. 000
HOUR
60. 00000
10. 000
HOUR
150. 00000
10. 000
HOUR
135. 00000
20. 000
HOUR
100. 00000
50. 000
DAY
100. 00000
200. 000
LF
2.50000
2.000
EACH
300. 00000
9. 000
EACH
185. 00000
14. 000
ACRE

325. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

46. 000
12. 000
58. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

45. 000
4.000
49. 000

190. 000
0. 000
190. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 300
0. 800

Page 5

ESTI MATE RUN 08/ 13/ 2019

720.

400

97

.00

.00

00

.00

.00

.00

00

.00

.00

.00

50

13:50: 20

AMOUNT

3,300

3, 480

600

1,000

4,900

475.

260.

00

.00

00

00

.00

00

00

00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0220 212-00028

0225 212-00032

0230 213-00004

0235 213-00012

0240 213-00061

0245 214-00000

0250 214-00155

0255 214-00350

0260 216-00201

0265 216-00301

0270 217-00020

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Landscape Mai ntenance

*Plant (Ball and Burl ap)

*Deci duous Shrub (5 Gallon Contai ner)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Turf Reinforcement Mat (C ass 1)

Her bi ci de Treat nment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

0. 280
ACRE
2, 750. 00000

11. 000
ACRE
2, 100. 00000

14.000
ACRE
724.00000

4.000
ACRE
2, 600. 00000

4, 400. 000
LB
2.15000

1. 000

12, 500. 00000

45. 000
EACH
485. 00000
270. 000
EACH
36. 00000
9, 000. 000
sy
2.35000
0. 000
SY
5. 25000
0. 000
HOUR

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.100
0.100

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

0. 000
0. 300
0. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 343. 000
308. 000
2,651. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 13/ 2019

275.

840.

780.

723.

.00

.00

.00

.00

.00

.00

.00

13:50: 20

AMOUNT

275.

1, 890.

780.

6, 229

00

00

.00

00

.00

.00

.00

.00

85

.00

.00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 240-00200 Bat House 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0280 304- 06007 *Aggregat e Base Course (Cl ass 6) 3, 490. 000 3, 032. 000
cY 0. 000 0. 00
30. 00000 3, 032. 000 90, 960. 00
0285 304-06008 *Aggregate Base Course (Cl ass 6) (Special) 431. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 4,675. 740 2,342.730
TON 2,333.010 177, 308. 76
76. 00000 4,675.740 355, 356. 24
0295 420-00112 *Geotextile (Drainage) (Class 1) 798. 000 595. 000
SY 203. 000 812. 00
4.00000 798. 000 3,192.00
0300 506-00212 *Ri prap (12 Inch) 12. 000 12. 000
cY 0. 000 0. 00
125. 00000 12. 000 1, 500. 00
0305 506-00218 *Ri prap (18 Inch) 652. 000 476. 000
cY 176. 000 17, 600. 00
100. 00000 652. 000 65, 200. 00
0310 601-01000 Concrete Class B 7.200 7.200
cY 0. 000 0. 00
1, 500. 00000 7.200 10, 800. 00
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 48. 000
LF 48. 000 3, 840. 00
80. 00000 96. 000 7,680. 00
0320 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0325 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 144. 000 144. 000
LF 0. 000 0. 00

137. 50000 144. 000 19, 800. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 603-05018 18 Inch Reinforced Concrete End Section 8. 000 2.000
EACH 4.000 3, 600. 00
900. 00000 6. 000 5, 400. 00
0335 603-05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0.00
0340 603-50100 Flap gate (__ Inch) 42 INCH 1. 000 1.000
EACH 0. 000 0. 00
3, 650. 00000 1. 000 3, 650. 00
0341 604-00510 Inlet Ty D (10 Ft) MCR Line 001 1. 000 1. 000
EACH 0. 000 0. 00
10, 300. 00000 1. 000 10, 300. 00
0345 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) (M3S) 257.000 75. 000
LF 172.000 6, 235. 00
36. 25000 247.000 8,953.75
0350 606-01370 *Transition Type 3G (MGS) 4.000 2.000
EACH 2.000 4, 550. 00
2,275. 00000 4.000 9, 100. 00
0355 606-01385 *Transition Type 3J (MG3S) 2. 000 1.000
EACH 1.000 1, 350. 00
1, 350. 00000 2.000 2,700.00
0360 606-01390 *End Anchorage Type 3K (MGS) 2.000 1. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 2.000 3, 400. 00
0365 606- 02003 *End Anchorage (Nonflared) (M3S) 1. 000 0. 000
EACH 1. 000 2,900. 00
2,900. 00000 1. 000 2,900. 00
0370 606- 02005 *End Anchorage (Flared) (M) 1. 000 1.000
EACH 0. 000 0. 00
2, 350. 00000 1.000 2,350.00
0375 607-00005  *End Post 17. 000 8. 000
EACH 7.000 1, 400. 00

200. 00000 15. 000 3, 000. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 607-00010 *Corner and Line Brace Post 17. 000 5. 000
EACH 2.000 530. 00
265. 00000 7.000 1, 855. 00
0385 607-01010 *Fence Barbed Wre with Metal Posts (Special) 2,103. 000 1, 088. 000
LF 899. 000 1, 842. 95
2.05000 1, 987.000 4,073. 35
0390 607-11455 *Fence Wod 56. 000 0. 000
LF 0. 000 0. 00
64. 30000 0. 000 0. 00
0395 607-11525 Fence (Plastic) 5, 500. 000 3, 920. 000
LF 0. 000 0. 00
2.00000 3, 920. 000 7,840. 00
0400 607-56001 *Fence (Animal Protection) 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0405 607-60110 *10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0410 607-60116 *16 Foot GCate 1. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0415 607-60120 *20 Foot Gate 3. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0420 607-60324 *24 Foot Gate Twin 2.000 2.000
EACH 0. 000 0. 00
630. 00000 2.000 1, 260. 00
0425 612-00101 Delineator (Drivable Concrete Installation) (Type I) 21.000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0430 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 2.000 0. 000
EACH 0. 000 0. 00

84. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 614-00012 Sign Panel (Cass I1) 7.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0440 614-80385 *Runble Strip 3,984. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0445 621-00450 *Det our Pavemnent 0. 000 0. 000
5% 0. 000 0. 00
50. 00000 0. 000 0. 00
0446 621-00450 Det our Pvnt 2,582. 000 2,556. 000
5% 26. 000 1,625.78
62. 53000 2,582. 000 161, 452. 46
0450 625-00000 *Construction Surveying 1. 000 0.883
LS 0.032 2, 240. 00
70, 000. 00000 0.915 64, 050. 00
0455 625-00001 *Construction Surveying (Hourly) 8. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0460 626-00000  *Mbbilization 1. 000 0.915
LS 0. 000 0. 00
630, 000. 00000 0.915 576, 450. 00
0465 626-01104 *Public Information Services (Tier V) 1. 000 0. 950
LS 0. 050 325. 00
6, 500. 00000 1. 000 6, 500. 00
0470 627-00008  *Modified Epoxy Pavenent Marking 59. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0475 627-00013 *Paverent Marking Paint (H gh Build) 301. 300 271.000
GAL 30. 300 1, 363. 50
45. 00000 301. 300 13, 558. 50
0480 627-30210  *Thernopl astic Pavement Marking (Xwal k- St opl i ne) 120. 000 0. 000
SF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

629-01003

630- 00000

630- 00007

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630- 80370

C21146
21146-BI D
FBRO60A- 022
| TEM
DESCRI PTI ON
ROADWAY
*Survey Monunent (Type 3)
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
3, 307. 000
HOUR
55. 00000
144. 000
DAY
250. 00000
155. 000
DAY
300. 00000
4. 000
EACH
1, 500. 00000
7.000
EACH
100. 00000
49. 000
EACH
10. 00000
46. 000
EACH
100. 00000
3. 000
EACH
5, 500. 00000
105. 000
EACH
10. 00000
2, 736. 000
LF

25. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 092.
214.
3, 307.

145.

41.
. 000
41.

41.

94.

2, 462.
. 000
2,462.

. 000
. 000
. 000

500
500
000

. 000
19.
144.

000
000

000

. 000
154.

000

. 600
. 000
. 600

. 300
. 000
. 300

400

400

400

. 000
41.

400

. 700
. 000
. 700

500

. 000
94.

500

400

400

Page 11

ESTI MATE RUN 08/ 13/ 2019

11, 797.

4, 750.

2,700.

.00

50

00

00

.00

.00

.00

.00

.00

.00

.00

13:50: 20

AMOUNT

181, 885.

36, 000.

46, 200.

5, 400.

630.

414.

4, 140.

14, 850.

945,

61, 560.

.00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0540 630-80380

0545

630- 85010

0550

700- 70010

0555

700-70011

0560

700- 70016

0565

700-70018

0570

700- 70019

0575

700- 70025

0580

700- 70080

0585 700- 70380

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Quality Incentive Paynent

F/ A Furnish Wnter Concrete Protection

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

100. 000

EACH
1. 00000
6. 000

EACH
2, 000. 00000
150, 000. 000

FA
1. 00000
500. 000

FA
1. 00000
0. 000

FA
1. 00000
13, 000. 000

FA
1. 00000
50, 000. 000

FA
1. 00000
23, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

90. 000
0. 000
90. 000

5. 400
0. 000
5. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-3,602.970
-3,602.970

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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-3, 602.

.00

.00

.00

.00

.00

.00

97

.00

.00

.00

13:50: 20

AMOUNT

90

10, 800

-3, 602.

00

00

.00

.00

.00

.00

97

.00

.00

.00
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CAT NO0200

0590

700- 70594

CAT NO0300

0595

0600

0605

0610

0615

0620

0625

0630

0635

202- 00400

202- 00405

206- 00000

206- 00065

206- 00100

206- 00200

206- 00360

206- 01781

206- 01782

ROADWAY

F/ A DRB Standing Conmittee

STRUCTURE B-17- FT (Bri dge)

*Rermoval of Bridge

Rernoval of Piling

*Structure Excavation

Structure Backfill (FlowFill)

*Structure Backfill (Cass 1)

*Structure Backfill (Cass 2)

*Mechani cal Rei nforcenment of Soil

Shoring (Area 1)

Shoring (Area 2)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 887. 500
FA
1. 00000
1. 000
EACH
90, 000. 00000
6. 000
EACH
275. 00000
156. 000
cy
5. 00000
15. 000
cy
325. 00000
454. 000
cy
35. 00000
76. 000
cy
50. 00000
454. 000
cy
4. 00000
1. 000
LS
9, 500. 00000
1. 000
LS

12, 500. 00000

13:50: 20
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
2,887.500
0. 000 0. 00
2, 887.500 2,887.50

CURRENT AMT $ 3,081,079.15$ 261,679.82% 2,350, 311. 33

0.570
0. 220 19, 800. 00
0. 790 71, 100. 00

6. 000
0. 000 0.00
6. 000 1, 650. 00

156. 000
0. 000 0. 00
156. 000 780. 00

15. 000
0. 000 0.00
15. 000 4,875.00

454. 000
0. 000 0. 00
454. 000 15, 890. 00

62. 000
14. 000 700. 00
76. 000 3, 800. 00

454. 000
0. 000 0. 00
454. 000 1, 816. 00

1. 000
0. 000 0.00
1. 000 9, 500. 00

1. 000
0. 000 0. 00
1.000 12, 500. 00
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PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0640 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 576. 370 576. 370
TON 0. 000 0. 00
76. 00000 576. 370 43, 804. 12
0645 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
175. 00000 12. 000 2,100. 00
0650 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 502-11489 *Steel Piling (HP 14x89) 572. 000 572. 000
LF 0. 000 0. 00
95. 00000 572. 000 54, 340. 00
0656 900-00012 Added Item (Foot)/ Steel Piling Cutoffs 35. 000 35. 000
LF 0. 000 0. 00
76. 00000 35. 000 2,660.00
0660 503-00060 *Drilled Caisson (60 Inch) 641. 000 641. 000
LF 0. 000 0. 00
825. 00000 641. 000 528, 825. 00
0665 503-00310 *Crosshol e Sonic Logging Testing 12. 000 12. 000
EACH 0. 000 0. 00
1, 250. 00000 12. 000 15, 000. 00
0670 515-00120  *Waterproofing (Menbrane) 3, 665. 000 3, 665. 000
5% 0. 000 0. 00
15. 00000 3, 665. 000 54, 975. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
200. 00000 80. 000 16, 000. 00
0680 601-03040 *Concrete Class D (Bridge) 1, 567. 000 1, 567. 000
cY 0. 000 0. 00
725. 00000 1, 567. 000 1,136, 075. 00
0680 MATERI AL ALLOWANCE Precast Concrete Deck Panel s 0. 000
SF 0. 000 0. 00

4. 15000 0. 000 0. 00
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PCN: 21146-BI D ESTI MATE RUN
PRQIECT: FBRO60A- 022 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0680 MATERI AL ALLOWANCE Precast Concrete Deck Panels 0. 000
cY 0. 000 0.00
384.17142 0. 000 0. 00
0680 MATERI AL ALLOMANCE Precast Concrete Deck Panels 0. 000
cY 0. 000 0. 00
384. 17076 0. 000 0.00
0681 900-00005 Added Item (Day)/ Wnter Concrete Protection 76. 000 76. 000
DAY 0. 000 0.00
390. 00000 76.000 29, 640. 00
0685 602- 00020 *Rei nforcing Steel (Epoxy Coated) 492, 665. 000 492, 665. 000
LB 0. 000 0. 00
1. 00000 492, 665. 000 492, 665. 00
0690 604- 25000 Vane Grate Inlet Special 4.000 4.000
EACH 0. 000 0.00
7,500. 00000 4. 000 30, 000. 00
0695 606-11030 *Bridge Rail Type 10M 1, 671. 000 1,671. 000
LF 0. 000 0. 00
150. 00000 1,671.000 250, 650. 00
0700 613-00200 2 Inch Electrical Conduit 1, 671. 000 1,671. 000
LF 0. 000 0.00
6. 00000 1, 671. 000 10, 026. 00
0705 618-00163  *Prestressed Concrete | (BT63) 3,125. 000 3,125. 000
LF 0. 000 0. 00
235. 00000 3, 125. 000 734, 375. 00
0705 MATERI AL ALLOWANCE Prestress Conc | (BT 63) 0. 000
LF 0. 000 0.00
131. 95090 0. 000 0. 00
0710 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00

CAT 0300 CURRENT AMI $ 3,576,946.12 % 20, 500.00$ 3,558, 046. 12
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PCN: 21146-BI D ESTI MATE RUN 08/ 13/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0010 13: 50: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure C 17-FM (CBC)

0715 202- 00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
4, 465. 00000 1. 000 4, 465. 00
0720 206-00000 *Structure Excavation 124. 000 124. 000
cY 0. 000 0. 00
5. 00000 124.000 620. 00
0725 206-00100  *Structure Backfill (Cass 1) 131. 000 131. 000
cY 0. 000 0.00
35. 00000 131. 000 4,585. 00
0730 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0735 601-03030 Concrete Class D (Box Cul vert) 157. 000 157. 000
cY 0. 000 0.00
600. 00000 157. 000 94, 200. 00
0740 602-00020 *Rei nforcing Steel (Epoxy Coated) 31, 365. 000 31, 365. 000
LB 0. 000 0. 00
1. 00000 31, 365. 000 31, 365. 00
CAT 0301 CURRENT AMT $ 135,235.00% 0.00% 135, 235. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 750. 00000 1. 000 21, 750. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0755 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
CAT 0400 CURRENT AMT $ 38,250.00 % 0.00% 38, 250. 00

PRQJECT TOTAL CURRENT AMI $ 6, 831,510.27$ 282,179.82 % 6,081, 842. 45



